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Response to EPA Letter Dated 
10 May 1991 (Question #7, Page 9) 

IOC Dated June 4, 1991, M.L. Ameel to John Hedges 

Question: Provide all existing technical or analytical 
infonnation about the facility, including but not 
liinited to, data and documents related to soil, 
water (ground and surface), geology, hydrogeology, 
or air quality on and about the facility? 

Answer; The attached chronological listing of events 
represents what is being provided in answer to the 
above question. All associated documents are 
bound by year using the identification of Pacoima 
Remediation Project. 

In addition, the following information is 
provided: 

Exhibit A - Air 
Exhibit B - Water 
Exhibit C - Settled Water Sample 
Exhibit D - Textron Environmental Self Survey 
Exhibit E - Training 

MLArsj 

cc: M. Bell 
B. Moses 
R. Pascoe 
J. Wheeler 
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DATE EVENT 

PACOIMA REMEDIATION 
Chronological List of Events 

ASSOCIATED COMMENTS 
DOCUMENTS 

Sep 14 
198'i 

' Submitted Underground Tank 
Investigation Forms to 
RV;QCB. 

' RWQCB letter dated' 
Aug. 26, 1983. 

Underground Tank 
Investigation 
Forms by 
HR Textron dated 
Sept. 14, 1983. 

In answer to an August 
request by RWQCB. 

26, 1983 

Apr 2 
1984 

Submitted Leak Detection Plan 
to RWQCB. (Earth Technology) 

RWQCB letter dated 
January 31, 1984. 

Work Plan by Earth 
Technology dated 
April 2, 1984. 

RWQCB letter of 
approval dated 
May 4, 1984. 

To determine integrity of the 
underground tanks at the Pacoima 
Facility. 

May 30 
1984 

Preliminary Site Investigation 
to evaluate the integrity of 
the Underground Tanks. 

Three Borings: (Earth Technology) 

Tank Site #1 - B-l 
B-2 

Tank Site #2 - B-3 

Results of 
Underground Leak 
Detection by 
Earth Technology 
dated 
July 27, 1984 

No contamination detected in 
composite samples analyzed from 
Borings B-l and B-2. 

The presence of oil and grease and 
volatile organics were detected 
in the composite samples from 
Boring B-3. 



• ~.-r..î € C'^"" '«*£- ' ' '^r^ '7/!" '^ 
y - ^ . • ^ ^ ^ : i V ^ 

Hn|miIH3 

PACOIMA REMEDIATION 
Chronological List of Events 

EVENT ASSOCIATED 
DOCUMENTS 

COMMENTS 

' Two 1,000 gallon underground 
storage tanks were removed from 
Tank Site #2. 

HR Textron letter 
to RWQCB dated 
Septmber 27, 1984. 

No leaks were found, release was 
determined to be from overflow. 

Tv;o soil samples were collected 
at depths of 8' below ground 
surface and analyzed for TPH,oil 
& grease, & volatile organics. 

Leighton & Assoc. 
Report dated 
March 6, 1985. 

Found elevated levels of TPH, oil 
and grease, and volatile organics, 

A third soil sample was 
collected and analyzed at 12' 
below ground surface. 

SEE 
MARCH 6 
REPORT 

Found elevated levels of TPH, oil 
and grease, and volatile organics, 

Additional soil was excavated 
to 12' and samples collected 
and analyzed for oil and grease 
and volatile organics. 

SEE 
MARCH 6 
REPORT 

Oil and grease concentrations 
ranged from 9,900 to 19,000 mg/kg. 

Two Soil Borings were drilled 
adjacent to Tank Site #2. 

Borings: (Leighton) 

LB-I Angle, Depth = 55' 
LB-2 Straight, Depth = 50' 

Leighton & Assoc. 
Report dated 
July 30, 1985. 

LB-1 Findings: Elevated levels of 
TPH & oil & grease were detected 
at depths between 20 to 40 feet. 
LB-2 Findings: Low levels of TPH 
& oil & grease were detected at 
10' . 

Conclusion: Vertical extent of 
contamination was found to be 40-
50 feet. Lateral extent of con
tamination was found to be limited 
to the tank excavation area. 
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DATE EVENT 

PACOIMA REMEDIATION 
Chronological List of Events 

ASSOCIATED 
DOCUMENTS 

COMMENTS 

1 Dec 16 j Performed Petro-Tite Tightness j H.D. Howard Inc. j Tested OK. j 
1985 Test on Underground Tank at Report dated 

Tank Site #1. December 27, 1985. 

Feb 28 Submitted Work Plan for Site Enviropro Work 
]9Ht. Assessment and Remedial Plan dated 

Investigation. February 28, 1986. 

Mny If) Two Soil Borings were drilled HR letter to Levels of TPH and oil and grease 
]9B<, on the adjacent property south RWQCB dated concentrations ranged from 14 to 

east of Tank Site #2 and soil February 5, 1987 - 37 mg/kg. 
samples analyzed for TPH and oil Boring Logs, 
and grease. Exceptions: 

HR Textron letter LB-2 @ 95' = 120 mg/kg 
Borings: (Enviropro) to RWQCB dated @ 120' = 56 mg/kg 

November 14, 1986-
TH-1 Depth - 40' Test Results. These exceptions were determined 
TH-2 Depth = 120' to be background levels. 

Jun 24 Installed a Leak Alert System Receipt and 
190t) at Tank Site #1. Application for 

Permit dated 
June 24, 1986. 

Apr 10 Submitted Chemical Storage HR Textron letter 
1987 Questionnaire. to RWQCB dated 

April 10, 1987 -
Chemical Storage 
Questionnaire. 
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PACOIMA REMEDIATION 
Chronological List of Events 

OATE EVENT ASSOCIATED 
DOCUMENTS 

COMMENTS 

May 5 j 
1987 

Oct 30 
198 7 

Dec 22 
1987 

Dec 23 
198/ 

Submitted Work Plan for j 
Phase II - Evaluation 
Horizontal Extent 
Contamination. 

Submitted Revised 

of 
of 

Work Plan for 
Phase II - Evaluation of ' 
Horizontal and Vertical Extent 
of Contamination. 

14 soil samples were 
at 3 locations at and 
feet below the base o 
foot excavation. 
were analyzed for 

The 
an 

collected 
up to two 
f the 12-
samples 

EPA-Priority 
Pollutant Scan plus MBAS/Phos-
phate to determine th 
of contaminants. 

Started Phase II 

1 

e presence 

Leighton & Assoc, j 
Work Plan dated 
May 5, 1987. 
RWQCB letter dated 
August 27, 1987. 

Leighton & Assoc. 
Revised Work Plan ' 
dated 
October 30, 1987. 

Leighton & Assoc. 
Regulatory 
Structure Report 
dated 2/3/88. 

Leighton & Assoc. 
Rules & Regula
tions dated 
2/3/8 8. 

Leighton & Assoc. 
Progress Report 
#1 for Phase II 

] dated 2/8/88. 

1 

—f 1 

1 1 



Hn|EIE33 

DATE EVENT 

PACOIMA REMEDIATION 
Chronological List of Events 

ASSOCIATED 
DOCUMENTS 

COMMENTS 

Sep 13 j Collection of soil samples at j Leighton & Assoc. [ j 
l98o various depths in seven borings Revision #2 of 

to assess the horizontal and Site Safety Plan, 
vertical extent of the contam- September 9, 1988. 
ination zone above the 55 ± foot 

Executive Summary 
Borings: Phase II 
LB-100 Depth 101.5' November 23, 1988. 
LB-101 Depth 110.5' 
LB-102 Depth 85.5' Leighton & Assoc. 

- 1 T R T n 9 a nor-v-t-h i o n n ' ' Dar-z-i-ima Q-i +-Q I— 1 

LB-103 Depth 68.0' December 5, 1988. 
LB-103A Depth 68.0' 
*LB-104 Depth 110.0' Leighton & Assoc. 

Executive Summary 
*Background boring located Phase II 
approximately 400 feet north- December 15, 1988. 
east of former Tank Site #2. 

Feb 15 Submitted Progress Report to Leighton & Assoc. 
1989 RWQCB Progress Report 

#3 for Phase II 
dated 2/5/89. 

RWQCB letter to Leighton and Associates Report 
HR Textron dated dated 2/15/89 - directed 
April 5, 1989. HR Textron to submit a Work Plan 

for investigation of groundwater 
quality. 

May 19 Submitted Work Plan for Phase Leighton & Assoc. 
1989 III Subsurface Contamination Work Plan dated 

Investigation. May 19, 1989. 
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DATE EVENT 

PACOIMA REMEDIATION 
Chronological List of Events 

ASSOCIATED 
DOCUMENTS 

COMMENTS 

[ May 19 j Submitted Work Plan for Phase [ HR Textron letter } Requested approval of Work Plan j 
1989 III Subsurface Contamination to RWQCB dated dated 5/19/89. 

Investigation. June 15, 1989. 
(continued) 

Search of City & 
County Records 
for Geotechnical 
Foundation and 
Grading Reports 

1 1 — l . ^ = i 4 - . - i / ^ T i i T x r £ ; T Q Q Q l -.1 

Reference HR Textron letter dated 
RWQCB letter to 6/15/89. No approval of Work Plan 
HR Textron dated for Phase III because it does not 
August 16, 1989. include groundwater investigation. 

— ~i — — — — — ACKnowieagemenu or reques.u uo meec 
on 8/29/89 to clarify several tech-

. nical and administrative issues. 

RWQCB letter to Because of refusal to submit a 
HR Textron dated groundwater monitoring plan, a 
November 17, 1989 Cleanup and Abatement Order will 

be issued. 

Dec 18 CAO issued to HR Textron, RWQCB letter to 
1989 Pacoima Facility HR Textron dated 

December 18, 1989. 

I RWQCB letter to 
HR Textron dated 
January 25, 1990. 

I I I I 1 
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PACOIMA REMEDIATION 
Chronological List of Events 

DATE EVENT ASSOCIATED 
DOCUMENTS 

COMMENTS 

Dec 18 1 CAO issued to HR Textron, j HR Textron letter j j 
1989 Pacoima Facility. to RWQCB dated 

(continued) February 2, 1990. 

Feb 14 RWQCB visited Pacoima Facility. IOC dated 
1990 February 14, 1990, 

March Technical Evaluation by ERM-West, Inc. Response to RWQCB. 
I99(j ERM-West, Inc. Report dated 

March 1990. 

Apr 3 Submitted a Remedial Action ERM-West, Inc. 
199() Plan to RWQCB. Plan dated 

April 3, 1990. 

RWQCB letter Request for a Revised RAP. 
dated 
April 19, 1990. 

ERM-West, Inc. 
Revised RAP dated 
May 21, 1990. 

RWQCB letter RWQCB made comments required to 
dated be part of the RAP. 
June 11, 1990. 

HR Textron letter Response to RWQCB letter dated 
to RWQCB dated June 11, 1990. 
July 16, 1990 
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PACOIMA REMEDIATION 
Chronological List of Events 

DATE EVENT -ASSOCIATED 
DOCUMENTS 

COMMENTS 

Apr 3 
1990 

' Submitted a Remedial Action 
Plan to RWQCB. 

(continued) 

j RWQCB letter 
dated 
August 4, 1990. 

' Reference HR Textron letter of 
July 16, 1990. 

RWQCB letter 
dated 
Sept. 20, 1990, 

Comments on Revised RAP. 

Response to HR Textron letter 
dated July 16, 1990. 

RWQCB letter 
dated 
August 14, 1990 

ERM-West, Inc. 
Technical Eval
uation dated 
October 1990. 

Addresses issues in RWQCBs letter 
dated August 31, 1990. 

April 
22-28 

1990 

Installed one extraction and 
two injection wells. 

ERM-West Progress 
Report dated 
May 31, 1990. 
Appendix A -
Boring Logs 

May 
199 0 

Submitted a Site 
Characterization Work Plan, 

ERM-West, Inc. 
Work Plan dated 
May 1990. 

RWQCB letter 
dated July 24, 
1990. 

A review of the May 1990 Work Plan 
and request for additional 
information. 

Sept 
1990 

Submitted a Supplemental 
Work Plan. 

ERM-West, Inc. 
Work Plan dated 
September 1990. 

In response to RWQCBs letters 
dated June 11, July 14, and 
August 14, 1990. 



B^C^'Sn^cT-^'^T*'-'?"' ' 
• , . < • . - . ' ~tsjfi.-ic:! 

HBh?>ii i ' ] ; i 

PACOIMA REMEDIATION 
Chronological List of Events 

DATE EVENT ASSOCIATED 
DOCUMENTS 

COMMENTS 

j Sep 28 j Meeting with RWQCB. j HR Textron letter j j 
1990 to RWQCB dated 

October 16, 1990. 

199 1 Correspondence. HR Textron letter Cleanup levels. 
to RWQCB dated 
January 10, 1991. 

RWQCB letter Asking for a Revised Site Audit. 
dated March 5, 
1991. 

RWQCB letter Asking for a "complete" RAP. 
dated March 6, 
1991. 

. HR Textron letter Facility Audit, 
dated April 4, 
1991. 

HR Textron letter RAP 
dated April 4, 
1991. 

HR Textron letter Requesting information. 
dated April 8, 
13991. 

Mar 5 Started Soil Vapor Extraction. 
1991 • 

Submitted a Closure ERM-West, Inc. 
Confirmation Work Plan. Work Plan dated 

1 *************** 


